## PROJECT NAME AGENCY APPLICATIONS MASTER LIST



ECT APPLICATION	Plan Check / Approval Requirements	Application / Permit Number	Agency/ Department	FEES	STATUS	INITIAL SUBMITTAL	Comments #1	Resubmittal Comm #1 #		Comments #3	Resubmittal #3	Comments I	Resubmittal Comments #4 #5	Resubmittal #5	Approval Date	Expiration Date	Comments
Misc. Plan Permit -	MPP App Submittal	2020-7373	Planning		APPROVED	6/24/2020	7/9/2020	7/22/2020							0/44/2020	n/a	Approved on 8/11 by Planner
Height Increase +	WEE App Submittal	2020-1313	Flaming		AFFROVED	6/24/2020	7/8/2020	7/23/2020							8/11/2020	II/a	Approved on 6/11 by Flatine
Transformer Demolition Package	Demo app submittal	2020-1737,	Building		APPROVED	6/16/2020	7/9/2020	7/15/2020 8/4/2	2020 8/7/2020			-4			8/19/2020		Approved 8/19/20; permit + plans issued on 8/24
Vertical Structures	UTILITY release letter	2020-1737,	UTILITY		AFFROVED	7/2/2020	119/2020	7713/2020 0/4/2	020 0/1/2020						0/19/2020		Approved 6/19/20, permit + plans issued on 6/24
	Waste and Recycling Plan		Environmental			6/16/2020		7/15/2020									
	, ,		Services														
	Record Notice of		Planning/														Requirement has been suspended while record
	Conditions of Approval		Records			-											office is unavailable;
	Ornithologist Survey		Planning														Not necessary for October demolition; Bird Sea 2/1-9/31
	Construction Management Plan - for vertical demo		Planning														Permit issued without this requirement;
	Noise Control Plan		Planning														Permit issued without this requirement;
Misc. Plan Permit -	MPP App Submittal		Planning		NOT NEEDED										n/a		Per Planner on 8/5, design changes will be revi
Design Changes																	during Building Permit review;
Vertical Demo Addendum	Addendum to approved permit to keep garden sheds		Building		APPROVED	11/5/2020	11/25/2020	12/2/2020							12/18/2020		
COAs PS-1 and PS-2		N/A	Planning		APPROVED	7/24/2020									9/25/2020		8/11/20 - Architect waiting on a few samples sti
Materials + Design	Material Board/ Samples Submittal	IW/A	Planning		ALLKOVED	8/12/2020									3/23/2020		8/13/20 - Architect waiting on a lew samples st 8/13/20 - Architect says boards were delivered confirmed receipt by planning on 8/17/20;
Demolition Package	Demo app submittal	2020-3802,	Building		APPROVED	10/23/2020	11/25/2020	1/15/2021 2/3/2	2021 2/10/2021						3/1/2021		Application submitted 10/23/20, reciept confirm
Slab and Pre-Con	2 3 3 3 4 7 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3	2020-3803															10/26; fees paid on 10/28/20; approved and pa 3/1/21; stamped set ready to issue 3/4/21
	SWPPP		Public Works			10/23/2020	11/25/2020	1/19/2021 2/3/2	2021 2/10/2021								
	Waste and Recycling Plan		Environmental Services	ш		10/23/2020		1/15/2021									
	Ornithologist Survey		Planning														Not necessary for January demo; Bird Season
	Construction Management		Building	EDUL			11/25/2020	1/19/2021 2/3/2	2021 2/9/2021	2/16/2021	2/18/2021						
	Plan for full construction  Noise Control Plan			SCH													
	Sewer Inspection																
Misc. Plan Permit -	MPP App Submittal	2020-7450	Planning	出	APPROVED	7/24/2020	8/5/2020	8/20/2020 9/9/2	2020 9/16/2020	10/1/2020	10/19/2020				11/5/2020		Paid on 7/28/20; Resubmittal #2 and thereafter
Landscaping	WELO De sum entetien			AGENCY		7/04/0000	0/5/2020	0/00/0000		<u> </u>					44/5/0000		regarding the location of Truck-turnout and con Tree #4;
Misc. Plan Permit -	WELO Documentation MPP App Submittal	2020-7635	Planning		APPROVED	7/24/2020	8/5/2020 10/29/2020	8/20/2020 11/16/2020							11/5/2020 11/25/2020		Misc. Plan Permit for elevations changes reque
Elevations	ин г дрр оцыппцаг	2020-7003	1 idillilig	AG	ATTROVED	10/19/2020	10/23/2020	11/10/2020							11/20/2020		Planner 8/26/20 Building Permit Plan Check; s 10/9/20, payment 10/19/20; Approve w/ conditi 11/25/20
Addendum (Planters)	Addendum to approve modified planters around				APPROVED	1/14/2021									1/21/2021		Planter Modifications informally approved on 1
	perimeter Application, Letter of Intent	CD00C4444	Carrate David of		A DDDDOVED	0/04/0000									40/0/000		A
Dant of	Application Teller of Intent	SR0864414	County Dept. of		APPROVED	9/24/2020									10/8/2020		Approved on 10/8/20 and submitted to City for permit resubmittal on 10/12/20;
Dept. of			Environmental														po
	and Plans to Satisfy Exemption Request		Environmental Health									I					
Environmental Healt	and Plans to Satisfy				GRADING PERMIT										N/A		Grading and Shoring is considered part of the
Environmental Healt Kitchen Exemption	and Plans to Satisfy Exemption Request Grading/Shoring App Submit		Health		ISSUED UNDER										N/A		permit package until/unless we want to get it a
Environmental Healt Kitchen Exemption Rough Grading & Shoring Package	and Plans to Satisfy Exemption Request Grading/Shoring App Submit Haul Routes	0000 0440	Health Building		ISSUED UNDER BUILDING PERMIT		0/0/0000	10000	2000	0/0/0004	Q/QQ/QQQ	0/47/0004	4/0/0004	FIGURES			permit package until/unless we want to get it a separately at a later date (to get grading activit
Environmental Healt Kitchen Exemption Rough Grading & Shoring Package Public Improvement	and Plans to Satisfy Exemption Request Grading/Shoring App Submit Haul Routes	2020-9416	Health		ISSUED UNDER	7/24/2020	9/2/2020	11/41/2020 12/2/	2020 1/13/2021	2/3/2021	2/26/2021	3/17/2021	4/8/2021 4/23/2021	5/3/2021	5/17/2021;		permit package until/unless we want to get it a separately at a later date (to get grading activit Payment still outstanding; Fees paid on 8/10; p
Environmental Healt Kitchen Exemption Rough Grading & Shoring Package Public Improvements Permit	and Plans to Satisfy Exemption Request  Grading/Shoring App Submit Haul Routes  Public Improvements App.	2020-9416	Health Building		ISSUED UNDER BUILDING PERMIT	7/24/2020								5/3/2021	5/17/2021; 8/26/21		permit package until/unless we want to get it a separately at a later date (to get grading activit Payment still outstanding; Fees paid on 8/10; p approved 5/17/21; permit issued on 8/26/21
Environmental Healt Kitchen Exemption Rough Grading & Shoring Package Public Improvement	and Plans to Satisfy Exemption Request Grading/Shoring App Submit Haul Routes	2020-9416	Health Building		ISSUED UNDER BUILDING PERMIT			11/41/2020 12/2/ 11/11/2020 12/2/			2/26/2021	3/17/2021 3/17/2021	4/8/2021 4/23/2021 4/8/2021 4/23/2021	5/3/2021	5/17/2021;		permit package until/unless we want to get it a separately at a later date (to get grading activit Payment still outstanding; Fees paid on 8/10; papproved 5/17/21; permit issued on 8/26/21 Engineer's Estimate approved 4/23/21
Environmental Healt Kitchen Exemption Rough Grading & Shoring Package Public Improvements Permit	and Plans to Satisfy Exemption Request  Grading/Shoring App Submit Haul Routes  Public Improvements App.  Engineer's estimate Subcontractor Business Licenses and Class A		Health Building Public Works		ISSUED UNDER BUILDING PERMIT APPROVED	7/24/2020	9/2/2020							5/3/2021	5/17/2021; 8/26/21 4/23/2021		permit package until/unless we want to get it a separately at a later date (to get grading activit Payment still outstanding; Fees paid on 8/10; p approved 5/17/21; permit issued on 8/26/21 Engineer's Estimate approved 4/23/21
Environmental Healt Kitchen Exemption Rough Grading & Shoring Package Public Improvements Permit (Encroachment)	and Plans to Satisfy Exemption Request  Grading/Shoring App Submit Haul Routes  Public Improvements App.  Engineer's estimate Subcontractor Business Licenses and Class A  Encroachment Rev. 1 - ASI 25	2020-9416	Health Building Public Works Public Works		ISSUED UNDER BUILDING PERMIT APPROVED  INTAKE PENDING	7/24/2020 7/24/2020 7/21/2022	9/2/2020 5/3/2021	11/11/2020 12/2/	2020 1/13/2021	2/3/2021	2/26/2021	3/17/2021	4/8/2021 4/23/2021	5/3/2021	5/17/2021; 8/26/21 4/23/2021 8/26/2021		permit package until/unless we want to get it all separately at a later date (to get grading activit Payment still outstanding; Fees paid on 8/10; papproved 5/17/21; permit issued on 8/26/21 Engineer's Estimate approved 4/23/21 Business License and Class A Engineer licens be provided prior to permit issuance;
Environmental Healt Kitchen Exemption Rough Grading & Shoring Package Public Improvements Permit (Encroachment)	and Plans to Satisfy Exemption Request Grading/Shoring App Submit Haul Routes Public Improvements App. Engineer's estimate Subcontractor Business Licenses and Class A Encroachment Rev.		Health Building Public Works		ISSUED UNDER BUILDING PERMIT APPROVED	7/24/2020	9/2/2020 5/3/2021		2020 1/13/2021			3/17/2021		5/3/2021	5/17/2021; 8/26/21 4/23/2021 8/26/2021 5/17/2021;		permit package until/unless we want to get it all separately at a later date (to get grading activit Payment still outstanding; Fees paid on 8/10; papproved 5/17/21; permit issued on 8/26/21 Engineer's Estimate approved 4/23/21 Business License and Class A Engineer licens be provided prior to permit issuance;  Fees paid on 8/18/20; map approved 5/17/21;
Environmental Healt Kitchen Exemption Rough Grading & Shoring Package Public Improvements Permit (Encroachment)	and Plans to Satisfy Exemption Request  Grading/Shoring App Submit Haul Routes  Public Improvements App.  Engineer's estimate Subcontractor Business Licenses and Class A  Encroachment Rev. 1 - ASI 25	2020-9416	Health Building Public Works Public Works		ISSUED UNDER BUILDING PERMIT APPROVED  INTAKE PENDING	7/24/2020 7/24/2020 7/21/2022	9/2/2020 5/3/2021	11/11/2020 12/2/	2020 1/13/2021	2/3/2021	2/26/2021	3/17/2021	4/8/2021 4/23/2021	5/3/2021	5/17/2021; 8/26/21 4/23/2021 8/26/2021		permit package until/unless we want to get it a separately at a later date (to get grading activit Payment still outstanding; Fees paid on 8/10; papproved 5/17/21; permit issued on 8/26/21 Engineer's Estimate approved 4/23/21 Business License and Class A Engineer licens be provided prior to permit issuance;  Fees paid on 8/18/20; map approved 5/17/21; parcel map and subdivision agreement approved map approval letter from UTILITY on 2/21.
Environmental Healt Kitchen Exemption Rough Grading & Shoring Package  Public Improvements Permit (Encroachment)	and Plans to Satisfy Exemption Request  Grading/Shoring App Submit Haul Routes  Public Improvements App.  Engineer's estimate Subcontractor Business Licenses and Class A  Encroachment Rev. 1 - ASI 25  P Parcel Map Application	2020-9416	Health Building Public Works Public Works Public Works		ISSUED UNDER BUILDING PERMIT APPROVED  INTAKE PENDING	7/24/2020 7/24/2020 7/21/2022	9/2/2020 5/3/2021 10/20/2020	11/11/2020 12/2/	2020 1/13/2021 2021 2/23/2021 2021 2/23/2021	2/3/2021	2/26/2021	3/17/2021	4/8/2021 4/23/2021	5/3/2021	5/17/2021; 8/26/21 4/23/2021 8/26/2021 5/17/2021; 8/25/21		permit package until/unless we want to get it al separately at a later date (to get grading activit Payment still outstanding; Fees paid on 8/10; papproved 5/17/21; permit issued on 8/26/21 Engineer's Estimate approved 4/23/21 Business License and Class A Engineer licens be provided prior to permit issuance;  Fees paid on 8/18/20; map approved 5/17/21; parcel map and subdivision agreement approve
Environmental Healt Kitchen Exemption Rough Grading & Shoring Package  Public Improvements Permit (Encroachment)	and Plans to Satisfy Exemption Request Grading/Shoring App Submit Haul Routes Public Improvements App. Engineer's estimate Subcontractor Business Licenses and Class A Encroachment Rev. 1 - ASI 25 p Parcel Map Application Utility Approvals	2020-9416	Health Building Public Works Public Works Public Works UTILITY, et al.		ISSUED UNDER BUILDING PERMIT APPROVED  INTAKE PENDING	7/24/2020 7/24/2020 7/21/2022	9/2/2020 5/3/2021 10/20/2020 10/20/2020	11/11/2020 12/2/ 12/17/2020 1/8/2 1/8/2	2020 1/13/2021 2021 2/23/2021 2021 2/23/2021	2/3/2021 3/1/2021 3/1/2021	2/26/2021	3/17/2021 5/1/2021 5/1/2021 3/17/2021 3/17/2021	4/8/2021 4/23/2021 5/12/2021 4/23/2021 4/23/2021	5/3/2021	5/17/2021; 8/26/21 4/23/2021 8/26/2021 5/17/2021; 8/25/21 5/3/2021 7/22/2021 8/25/2021		permit package until/unless we want to get it all separately at a later date (to get grading activit Payment still outstanding; Fees paid on 8/10; papproved 5/17/21; permit issued on 8/26/21 Engineer's Estimate approved 4/23/21 Business License and Class A Engineer licens be provided prior to permit issuance;  Fees paid on 8/18/20; map approved 5/17/21; parcel map and subdivision agreement approved Parcel Map approval letter from UTILITY on 2/1
Environmental Healt Kitchen Exemption Rough Grading & Shoring Package  Public Improvements Permit (Encroachment)	and Plans to Satisfy Exemption Request  Grading/Shoring App Submit Haul Routes  Public Improvements App.  Engineer's estimate Subcontractor Business Licenses and Class A  Encroachment Rev. 1 - ASI 25  Parcel Map Application  Utility Approvals  Bonds Subdivision Agreement Insurance agreements	2020-9416	Health Building Public Works Public Works Public Works UTILITY, et al. Public Works		ISSUED UNDER BUILDING PERMIT APPROVED  INTAKE PENDING	7/24/2020 7/24/2020 7/21/2022	9/2/2020 5/3/2021 10/20/2020 10/20/2020	11/11/2020 12/2/ 12/17/2020 1/8/2 1/8/2	2020 1/13/2021 2021 2/23/2021 2021 2/23/2021	2/3/2021 3/1/2021 3/1/2021	2/26/2021	3/17/2021 5/1/2021 5/1/2021 3/17/2021	4/8/2021 4/23/2021 5/12/2021 4/23/2021	5/3/2021	5/17/2021; 8/26/21 4/23/2021 8/26/2021 5/17/2021; 8/25/21 5/3/2021 7/22/2021 8/25/2021 5/17/2021		permit package until/unless we want to get it apseparately at a later date (to get grading activiti Payment still outstanding; Fees paid on 8/10; papproved 5/17/21; permit issued on 8/26/21 Engineer's Estimate approved 4/23/21 Business License and Class A Engineer license be provided prior to permit issuance;  Fees paid on 8/18/20; map approved 5/17/21; faparcel map and subdivision agreement approved Parcel Map approval letter from UTILITY on 2/
Environmental Healt Kitchen Exemption Rough Grading & Shoring Package Public Improvements Permit (Encroachment) Lot Merger/Parcel M Package	and Plans to Satisfy Exemption Request  Grading/Shoring App Submit Haul Routes  Public Improvements App.  Engineer's estimate Subcontractor Business Licenses and Class A  Encroachment Rev. 1 - ASI 25  Parcel Map Application  Utility Approvals  Bonds Subdivision Agreement Insurance agreements Record Final Map	2020-9416 2020-9415	Health Building Public Works Public Works Public Works UTILITY, et al. Public Works		ISSUED UNDER BUILDING PERMIT APPROVED  INTAKE PENDING  APPROVED	7/24/2020 7/24/2020 7/21/2022 9/25/2020	9/2/2020 5/3/2021 10/20/2020 10/20/2020	11/11/2020 12/2/ 12/17/2020 1/8/2 1/8/2	2020 1/13/2021 2021 2/23/2021 2021 2/23/2021	2/3/2021 3/1/2021 3/1/2021	2/26/2021	3/17/2021 5/1/2021 5/1/2021 3/17/2021 3/17/2021	4/8/2021 4/23/2021 5/12/2021 4/23/2021 4/23/2021	5/3/2021	5/17/2021; 8/26/21 4/23/2021 8/26/2021 5/17/2021; 8/25/21 5/3/2021 7/22/2021 8/25/2021 5/17/2021 8/11/2021		permit package until/unless we want to get it ap separately at a later date (to get grading activiti Payment still outstanding; Fees paid on 8/10; p approved 5/17/21; permit issued on 8/26/21 Engineer's Estimate approved 4/23/21 Business License and Class A Engineer license be provided prior to permit issuance;  Fees paid on 8/18/20; map approved 5/17/21; f parcel map and subdivision agreement approved Parcel Map approval letter from UTILITY on 2/Recorded UTILITY quitclaim received 5/3/21 Insurance approved 5/17/21
Environmental Healt Kitchen Exemption Rough Grading & Shoring Package  Public Improvement Permit (Encroachment)  Lot Merger/Parcel M Package	and Plans to Satisfy Exemption Request  Grading/Shoring App Submit Haul Routes  Public Improvements App.  Engineer's estimate Subcontractor Business Licenses and Class A Encroachment Rev. 1 - ASI 25  Parcel Map Application  Utility Approvals  Bonds Subdivision Agreement Insurance agreements Record Final Map Permit Application	2020-9416 2020-9415 2020-9541	Health Building Public Works Public Works Public Works UTILITY, et al. Public Works Recorder Public Works		ISSUED UNDER BUILDING PERMIT APPROVED  INTAKE PENDING  APPROVED	7/24/2020 7/24/2020 7/21/2022 9/25/2020	9/2/2020 5/3/2021 10/20/2020 10/20/2020 9/2/2020	11/11/2020 12/2/ 12/17/2020 1/8/2 1/8/2 1/2/2/	2020 1/13/2021 2021 2/23/2021 2021 2/23/2021 2020	2/3/2021 3/1/2021 3/1/2021 2/3/2021	2/26/2021 4/26/2021	3/17/2021 5/1/2021 5/1/2021 3/17/2021 3/17/2021 3/17/2021	4/8/2021 4/23/2021 5/12/2021 4/23/2021 4/23/2021 4/23/2021	5/3/2021	5/17/2021; 8/26/21 4/23/2021 8/26/2021 5/17/2021; 8/25/21 5/3/2021 7/22/2021 8/25/2021 5/17/2021 8/11/2021 10/7/2020		permit package until/unless we want to get it apseparately at a later date (to get grading activiti Payment still outstanding; Fees paid on 8/10; papproved 5/17/21; permit issued on 8/26/21 Engineer's Estimate approved 4/23/21 Business License and Class A Engineer license be provided prior to permit issuance;  Fees paid on 8/18/20; map approved 5/17/21; fparcel map and subdivision agreement approved Parcel Map approval letter from UTILITY on 2/Recorded UTILITY quitclaim received 5/3/21  Insurance approved 5/17/21  Fee payment pending; fees paid 10/12/20;
Environmental Healt Kitchen Exemption Rough Grading & Shoring Package Public Improvements Permit (Encroachment)	and Plans to Satisfy Exemption Request  Grading/Shoring App Submit Haul Routes  Public Improvements App.  Engineer's estimate Subcontractor Business Licenses and Class A  Encroachment Rev. 1 - ASI 25  Parcel Map Application  Utility Approvals  Bonds Subdivision Agreement Insurance agreements Record Final Map	2020-9416 2020-9415	Health Building Public Works Public Works Public Works UTILITY, et al. Public Works		ISSUED UNDER BUILDING PERMIT APPROVED  INTAKE PENDING  APPROVED	7/24/2020 7/24/2020 7/21/2022 9/25/2020	9/2/2020 5/3/2021 10/20/2020 10/20/2020	11/11/2020 12/2/ 12/17/2020 1/8/2 1/8/2 1/8/2 10/1/2020 10/20	2020 1/13/2021 2021 2/23/2021 2021 2/23/2021 2020	2/3/2021 3/1/2021 3/1/2021 2/3/2021 12/7/2020	2/26/2021	3/17/2021 5/1/2021 5/1/2021 3/17/2021 3/17/2021 3/17/2021 1/29/2021	4/8/2021 4/23/2021 5/12/2021 4/23/2021 4/23/2021	5/3/2021	5/17/2021; 8/26/21 4/23/2021 8/26/2021 5/17/2021; 8/25/21 5/3/2021 7/22/2021 8/25/2021 5/17/2021 8/11/2021		Engineer's Estimate approved 4/23/21 Business License and Class A Engineer license be provided prior to permit issuance;  Fees paid on 8/18/20; map approved 5/17/21; fiparcel map and subdivision agreement approve Parcel Map approval letter from UTILITY on 2/7 Recorded UTILITY quitclaim received 5/3/21  Insurance approved 5/17/21

## PROJECT NAME AGENCY APPLICATIONS MASTER LIST



T APPLICATION	Plan Check / Approval Requirements	Application / Permit Number	Agency/ Department	FEES	STATUS	INITIAL SUBMITTAL	Comments #1	Resubmitta #1	Comments #2	Resubmittal #2	Comments #3	Resubmittal #3	Comments #4	Resubmittal	Comments #5	Resubmittal	Approval Date	Expiration Date	Comments
	Requirements	remit Number	Department			JOBIVITTAL	#1	#1	#2	#2	#3	#5	#4	#4	#3	#2	Date		
	UTILITY Approval										12/7/2020		1/29/2021						PW approval
	SWPPP					7/24/2020	8/26/2020	10/1/2020	10/20/2020		12/7/2020	1/19/2021		2/10/2021					
	Storm Water Management Plan (SWMP)					7/24/2020	8/26/2020	10/1/2020	10/20/2020		12/7/2020		1/29/2021	2/10/2021					
	Energy Reports (Title 24)					7/24/2020	8/26/2020	10/1/2020	10/20/2020	11/18/2020	12/7/2020	1/12/2021							
	Structural Calculations					7/24/2020	8/26/2020	10/1/2020	10/26/2020	11/18/2020		1/12/2021					_		
	Sound Transfer Report					7/24/2020	8/26/2020	10/1/2020	10/20/2020										
	Soils Report					7/24/2020	8/26/2020	10/1/2020	10/20/2020										
	Soils Drainage Letter					10/7/2020			10/20/2020										
	Construction Management			Ш		11/18/2020					12/7/2020	1/12/2021	1/29/2021	2/9/2021					Comments from PW on 2/16, final submitted 2/18
	Record Notice of Conditions of Approval	24595550	Planning/ Records		RECORDED												8/31/2020		Received on 9/21/20 from Owner.
	Bldg Permit Revision - Delta 14	2020-2455	Building	SCHEI	APPROVED	4/8/2022											4/27/2022		intake confirmed on 4/11 with 4/25 PC due date; 4 Delta 14 approved, fees due and hard copies need delivered for stamping;
	Bldg Permit Revision #2 - Delta 15	2020-2455	Building	Y FEE	APPROVED	6/6/2022											6/23/2022		6/23/22 - approved pending fee payment;
	Bldg Permit Revision #3 - Delta 11 + 11.1	2020-2455	Building	ENC	APPROVED	7/18/2022; 7/21/22											8/15/2022		7/21/22 - Intake confirmed;
Generator Permit	Generator Permit App.	507305	AQMD	AG	APPROVED	8/11/2020	9/1/2020	9/3/2020	9/21/2020	9/21/2020							11/10/2020		Application submitted on 8/11/20; fees need to be AQMD reviewing for completeness; Authority to Construct issued on 11/10/20;
Public Utilities	UTILITY Electric - New Business	35181273	Power Utility		APPROVED	4/30/2020		8/28/2020	9/10/2020								10/13/2020		Engineering deposit invoice received 9/8/20, payr processed; 10/29/20 - Contract received on 1/27/
	UTILITY Gas - New Business	35178609	Gas Utility		APPROVED	4/30/2020											8/10/2020		8/14/20 - Contract received on 1/4/21 and execute 2/4/21;
	Water Connection	2020-9416	Water/Sewer		APPROVED	7/24/2020	9/2/2020	11/11/2020	12/2/2020	1/13/2021	2/3/2021	2/26/2021	3/17/2021	4/8/2021	4/23/2021	5/3/2021	5/17/2021		
	Sewer Connection	2020-9416	Utility			7/24/2020	9/2/2020	11/11/2020 12/2/2020 1/13/2021 2/3/2021 2/26/2	2/26/2021	/2021 3/17/2021 4/8/2021 4/23/2021 5/3/20:		5/3/2021	5/17/2021						
Public Art	Planning/Design App.	2021-7076	Planning/Art		APPROVED	2/3/2021											3/22/2021		Permit Fees paid on 2/8/21; Arts Commission
	Art In Private Development		Planning/		APPROVED	6/17/2021											7/19/2021		2/18/21 - City confirmed Bond Valuation of \$106,
	Bond		Building																
	Art Building Permit	2022-1648	Building		APPROVED	4/12/22; 4/26/22	5/3/2022	5/12/2022									6/2/2022		6/2/22 - Permit approved, pending hard copy sub