


PROJECT #

PROJECT NAME
Projec Address


Schedule Date



PROJECT #

PROJECT NAME
Projec Address

Schedule Date



PROJECT #

PROJECT NAME

Schedule Date

Projec Address

ID	Task Name	Duration	Start	Finish	Qtr 3, 2019		Qtr 1, 2020			Qtr 3, 2020				Qtr 1, 2021			Qtr 3, 2021			Qtr 1, 2022			Qtr 3, 2022				
					7/29	9/23	11/18	1/13	3/9	5/4	6/29	8/24	10/19	12/14	2/8	4/5	5/31	7/26	9/20	11/15	1/10	3/7	5/2	6/27	8/22	10/17	12/12
149	CITY REVIEW #1	23 days	Tue 8/11/20	Wed 9/2/20					8/11	9/2																	
150	REVISE & RESUBMIT #1	8 wks	Thu 9/3/20	Wed 10/28/20						9/3	10/28																
151	CITY REVIEW #2	4 wks	Thu 10/29/20	Wed 11/25/20						10/29	11/25																
152	REVISE & RESUBMIT #2	3 wks	Thu 11/26/20	Wed 12/16/20						11/26	12/16																
153	CITY REVIEW #3	2 wks	Thu 12/17/20	Wed 12/30/20						12/17	12/30																
154	APPROVAL	0 days	Wed 12/30/20	Wed 12/30/20								12/30															
155	UTILITIES	397 days	Thu 4/30/20	Mon 5/31/21								4/30															
156	WATER	312 days	Fri 7/24/20	Mon 5/31/21								7/24															
157	INITIAL SUBMITTAL	0 days	Fri 7/24/20	Fri 7/24/20								7/24															
158	PERMIT FEES PAID	1 day	Mon 8/10/20	Mon 8/10/20								8/10	8/10														
159	ENGINEERING/ESTIMATING	12 wks	Tue 8/11/20	Mon 11/2/20								8/11	11/2														
160	REVIEW & REVISIONS	28 wks	Tue 11/3/20	Mon 5/17/21								11/3	5/17														
161	APPROVED DESIGN	0 days	Mon 5/17/21	Mon 5/17/21										5/17													
162	ESTIMATE/CONTRACT	2 wks	Tue 5/18/21	Mon 5/31/21										5/18	5/31												
163	GAS	280 days	Thu 4/30/20	Thu 2/4/21								4/30				2/4											
164	INITIAL SUBMITTAL	0 days	Thu 4/30/20	Thu 4/30/20								4/30															
165	GLOBALS PACKAGE	2 wks	Fri 5/1/20	Thu 5/14/20								5/1	5/14														
166	UTILITY ENGINEERING/DESIGN	2 mons	Fri 5/15/20	Wed 7/15/20								5/15	7/15														
167	REVIEW & REVISIONS	26 days	Thu 7/16/20	Mon 8/10/20								7/16	8/10														
168	APPROVED DESIGN	0 days	Mon 8/10/20	Mon 8/10/20								8/10															
169	ESTIMATE/CONTRACT	21 wks	Tue 8/11/20	Mon 1/4/21								8/11	1/4														
170	CONTRACT EXECUTED	0 days	Thu 2/4/21	Thu 2/4/21										2/4													
171	ELECTRICITY	295 days	Thu 4/30/20	Fri 2/19/21								4/30				2/19											
172	INITIAL SUBMITTAL	0 days	Thu 4/30/20	Thu 4/30/20								4/30															
173	GLOBALS PACKAGE	2 wks	Fri 5/1/20	Thu 5/14/20								5/1	5/14														
174	ELECTRIC DESIGN SUBMITTAL	106 days	Fri 5/15/20	Fri 8/28/20								5/15	8/28														
175	UTILITY ENGINEERING/DESIGN	10 days	Sat 8/29/20	Mon 9/7/20								8/29	9/7														
176	ENGINEERING DEPOSIT PAID	2 wks	Tue 9/8/20	Mon 9/21/20								9/8	9/21														
177	REVIEW & REVISIONS	36 days	Tue 9/8/20	Tue 10/13/20								9/8	10/13														
178	APPROVED DESIGN	0 days	Tue 10/13/20	Tue 10/13/20								10/13															
179	ESTIMATE/CONTRACT	106 days	Wed 10/14/20	Wed 1/27/21								10/14	1/27														
180	CONTRACT EXECUTED	0 days	Fri 2/19/21	Fri 2/19/21										2/19													
181	PUBLIC ART PERMIT	48 days	Wed 2/3/21	Mon 3/22/21										2/3				3/22									
182	INITIAL SUBMITTAL	1 day	Wed 2/3/21	Wed 2/3/21										2/3				2/3									
183	PERMIT FEE PAID	5 days	Thu 2/4/21	Mon 2/8/21										2/4				2/8									
184	CITY REVIEW #1	36 days	Tue 2/9/21	Tue 3/16/21										2/9				3/16									
185	ART COMMISSION PRESENTATION	0 days	Wed 3/17/21	Wed 3/17/21														3/17									
186	APPROVAL	0 days	Mon 3/22/21	Mon 3/22/21														3/22									
187	BID/GMP [AFTER 2ND AGENCY REVIEW]	212 days	Thu 11/19/20	Fri 6/18/21										11/19				6/18									
188	FINAL CONSTRUCTABILITY REVIEW	23 days	Thu 11/19/20	Fri 12/11/20										11/19	12/11												
189	ARCHITECT UPDATE BID SET & ISSUE	32 days	Sat 12/12/20	Tue 1/12/21										12/12	1/12												
190	BID/RFI RESPONSES, VE	6 wks	Wed 1/13/21	Tue 2/23/21										1/13	2/23												
191	GMP PRICING DUE TO OWNER	24 days	Wed 2/24/21	Fri 3/19/21										2/24	3/19												
192	ISSUE FOR CONSTRUCTION SET	1 wk	Sat 6/12/21	Fri 6/18/21														6/12									
193	GMP EXECUTED + ASSIGN NTP	17 days	Sat 3/20/21	Mon 4/5/21										3/20	4/5												
194	CONSTRUCTION	17 mons	Sat 6/26/21	Sun 12/4/22														6/26									12/4